Cambridgeport Roadway Improvement Project
Upcoming 3 Week's Work Activities

2005
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Activity Description

Brookline Street
Signal Conduit, Handholes
Full Depth Pavement Reconstruction

Sidney Street

Erie to Allston incl. Erie Intersection.

Curb/Sidewalk

Putnam toward Henry:
Excavation for Full Depth Reconstruction

Paving - Base & Binder

Waverly Street
North-Side Curbing




